

PROJECT TITLE

Company name

On track

Low risk

Med risk

High risk

Unassigned

Project lead 哈哈

Milestone description	Category	Assigned to	Progress	Start	Days
TITLE 1					
Task 1	Goal	leonardo	<div><div></div></div> 25%	2021/10/15	3
Task 2	Milestone	Bree	<div><div></div></div> 10%	2021/10/20	1
Task 3	Low Risk	Eos	<div><div></div></div> 20%	2021/10/12	10
Task 4	Milestone	Eos	<div><div></div></div> 15%	2021/11/4	1
Task 5	Med Risk	Becky	<div><div></div></div> 10%	2021/10/21	6
TITLE 2					
Task 1	High Risk	leonardo	<div><div></div></div> 40%	2021/10/21	13
Task 2	On Track	Becky	<div><div></div></div> 30	2021/10/23	9
Task 3	Low Risk	Bree	<div><div></div></div> 20%	2021/10/28	11
Task 4	Milestone	Eos	<div><div></div></div> 10%	2021/10/30	1
Task 5				2021/10/31	24
TITLE 3					
Task 1	On Track	Eos		2021/10/30	4
Task 2	Med Risk	leonardo		2021/11/2	14
Task 3	On Track	Becky		2021/11/17	6
Task 4	Goal	Bree		2021/11/21	3
Task 5	Low Risk	Eos		2021/10/21	19
TITLE 4					
Task 1				2021/11/24	15
Task 2				2021/12/8	5
Task 3	Milestone	leonardo		2022/1/19	1
Task 4					
Task 5					

To add more data, Insert
new rows ABOVE this one

